
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending July 30, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 51% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–55% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 1 26 28 93%
Piles Driven 3 127 160 79%
SUBSTRUCTURE
Pier Tables 6 2 28 7%
Pier Columns 7 10 28 36%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 4 336 876 38%
Segments Cast 0 166 452 37%
SUPERSTRUCTURE
Segments Erect 0 2 452 <1%

FOUNDATIONS
• Pier 03E –  Pour Concrete for slab
• Pier 16W – Place rebar for footing top slab
• Pier 15W – Pour initial concrete in piles
• Pier 14W – Continue pile head connection welding
• Pier 13W – Cut and prepare for pile head connection welds
• Pier 12W –  Final cleanout inside piles and place seal concrete in bottom piles
• Pier 11W – Begin initial cleanout of piles
• Pier 10W – Splicing west side piles
• Pier 09W – Place locking fill around footing box and dewater box
• Pier 08W – Install cofferdam
• Pier 04W – Set pile template and drive pile bottoms

PIER COLUMNS
• Pier 06E – Install 3rd lift pier rebar
• Pier 05E – Install 3rd lift pier rebar 
• Pier 04E – Install 2nd lift pier rebar
• Pier 15W – Install column rebar and pour socket concrete 
• Pier 14W – Construct column cage on barge



 
SKYWAY (04-012024) Continued                Doug Coe / David Salladay
PIER TABLES
• Pier 14E – Remove falsework  
• Pier 13E – Install deck rebar
• Pier 12E – Install stem and diaphragm forms 
• Pier 11E – Pour soffit and 1st lift stems
• Pier 10E – Install soffit rebar
• Pier 09E – Install soffit rebar

PRECAST YARD (Stockton)
• 4 panels are scheduled to be cast next week
• No segments are scheduled to be completed next week
• Production of segments has restarted in bed 1
• Bed 2 will begin production in 1 week
• Bed 3 production is being shut down
• Bed 4 continues casting Hinge E

SUPER STRUCTURE
• Pier 16E – Installation of closure pours between erected segments and the pier table
• Pier 15E – Erect SLED and load test at east side

PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –124% Est. Date of Completion – August 25, 2004
Work Completed – 96%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Pour concrete for column, Install thermal control pipes, and backfill
• W2W:   Pour concrete for column, Install thermal control pipes, and backfill

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 100% Est. Date of Completion – October 18, 2004
Completed – 81% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION 
• Continue to install interior light fixtures 
• Paint exterior metal and pipe
• Install SCADA under CCO #30

UTILITY  RELOCATIONS
• Continue to review resubmitted CCO #28 Shoring

RAMP  CLOSURE
• WB 80 on-ramp East of YBI Tunnel, tentative opening date: October 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)          Ken Loncharich / John Walters
Time Elapsed – 14% Est. Date of Completion – October 27, 2005
Completed – 2% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted preliminary design submittals for foundation, viaduct, East and West Tie-in
• Continue to meet with contractor to discuss design issues
• Continue to review USCG fence location
• Continue to review RFI’s and submittals for approval 
• Continue Clear & Grub operations
• Continue with Archaeological Investigation at ESA-1
• Continue with Sewer Video Survey

RAMP CLOSURE:
• EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 9% Est. Date of Completion – May 26, 2007
Completed – 15% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Continued review of RFI’s & Submittals
• Shop drawing review 
• First partnering session

COMPLETED PROJECTS 
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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